









| Item/step | name                                      |
|-----------|-------------------------------------------|
| s 1       | Remove cassette                           |
| s 2       | Remove shower pan                         |
| s 3       | modify sub floor for 13g tank             |
| s 4       | cut tank drain hole                       |
| s 5       | Tank Installation                         |
| i1        | 13gal tank                                |
| i2        | custom tank cover for support and sealing |
| i3        | low profile toilet                        |
| i4        | toilet flange                             |
| i5        | tank vent gomment                         |
| s 6       | cut roof for vent pipe                    |
| i6        | cusotm vent pipe                          |
| i7        | custom roof block to level vent cap       |
| i8        | Lippert 360 vent                          |
| s 7       | build dunn drain                          |
| i9        | gate valve assem                          |
| i10       | custom pvc piping                         |
| i11       | drain pipe support TBD                    |
| s 8       | modify original shower pan                |
| s 9       | sealing                                   |

